



Glenfarg Water Treatment Works (WTW) Project Update

Welcome to our fourth Glenfarg WTW newsletter. We hope this will bring you up to date and inform you of the steps we will be taking in the coming months.



Planning application

As you may be aware, conditional planning consent for the proposed project was granted by Perth and Kinross Council last month. We are working on the information required to discharge these conditions, including updating the Construction Traffic Management Plan which will be shared with stakeholders to take on board feedback.

Ecological Betterment

Scottish Water have engaged an independent environmental expert to recommend what ecological betterment can be achieved in the valley. This is a wide-ranging brief to improve on what is currently existing and we are looking forward to being able to share the findings.

Community Liaison Group

We have recently held the fourth Glenfarg Community Liaison Group meeting and we hope you are finding this a good way to express your views on the project. Our next meeting is planned for May when we will be looking at opportunities for Community benefits.

Access Road Improvements

The plans for the access road improvements are being finalised with the short-term next step to be engagement with the owners of the land at the point of each proposed improvement upgrade. We hope to carry out this task during April.

Air curtain Delivery

The delivery of the unit which will house the mechanical and electrical components of the “air curtain” was planned to be delivered in early March however unfortunately due to unforeseen utility issues this has had to be delayed until later in the year to allow these to be diverted.


Next steps

The project is currently going through Scottish Water’s internal governance procedure including a value challenge exercise. This looks at the cost of the project and determines if there are any savings that could be made. This governance should take around two months to complete and we will be in touch again once this is concluded.

CONTACTING SCOTTISH WATER AND ESD

Should you have any queries about the project or require any further information you can contact ESD by emailing community@esd.scot For any urgent queries please use the Scottish Water Helpline 08000 778 778 or e-mail help@scottishwater.co.uk as assistance is available here 24/7 throughout the year.

All details on the project can be found by scanning the QR code below and if you would like to join our Glenfarg WhatsApp group, please send us your name and a mobile number.



 scottishwater.co.uk

 [/scottishwater](https://www.facebook.com/scottishwater)

 [@scottish_water](https://twitter.com/scottish_water)